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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
 
The following have been added by full text:  
 
        SECTION 01335
           SECTION 01335 
 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 
  
 
PART 1   GENERAL 
 
1.1   REFERENCE 

The publication listed below forms a part of this specification to the extent referenced.  The 
publication is referenced to in the text by basic designation only. 
 
CONSTRUCTION SPECIFICATIONS INSTITUTE 
 

Manual of Practice 
Construction Specifications Institute 
http://www.csinet.org/s_csi/index.asp
601 Madison Street 

           Alexandria, Virginia 
           22314-1791 
 
   NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  
 

Unified Master Reference List (UMRL) 
National Institute of Building Sciences 
1090 Vermont Avenue, NW, Suite 700 
Washington, DC 20005-4905 
Email:  nibs@nibs.org 
FAX:   (202) 289-1092 
Tele:   (202) 289-7800 

 
AFGHANISTAN ENGINEER DISTRICT 
 

AFGHANISTAN ENGINEER DISTRICT 
http://www.aed.usace.army.mil
U.S. Army Corps of Engineers 
Attn.:  Qalaa House 
APO AE 09356 

 
TRANSATLANTIC PROGRAMS CENTER 
 
Design Instructions Manual 
 

U.S. Army Corps of Engineers 
http://www.tac.usace.army.mil/extranet/
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  Transatlantic Programs Center 
                 201 Prince Frederick Drive 
                 Winchester, Virginia  22602 

 
1.2   SUBMITTAL CLASSIFICATION 

Submittals are classified as follows. 
 
1.2.1   DESIGN SUBMITTALS  

Contractor Furnished design submittals are the various design documents which primarily consist of 
field investigations, calculations, design analysis, drawings and specifications. The Design-Build 
Contractor shall not begin construction work until the Government has reviewed the Design-Build 
Contractor's concept, intermediate and final designs and has cleared them for construction. 
Clearance for construction shall not be construed as meaning Government approval. Unless 
otherwise indicated, the risk for the design is the sole responsibility of the Design-Build Contractor. 
 
As a minimum, design submittals shall be submitted at the following intervals: 
 

Concept design - 35%   
 
General design - 65% 
 
Final design review - 99%   
 
Cleared For Construction review - 100%  
 

Minimum submission requirements for each phase noted above are further defined in Paragraph 3.9 
DESIGN STAGES. 
 
Additional requirements for As-Built drawing requirements are further defined in Section 01780A 
CLOSEOUT SUBMITTALS, Paragraph 1.2.1. 
 
For design reviews the standard Corps of Engineers method of review is through DrChecks through 
Projnet https://www.projnet.org/projnet/binKornHome/index.cfm
All of AED Design Submittal reviews shall be done through DrChecksSM. 
The Afghanistan Engineer District will complete a review at each of the above design stages and 
document all comments in DrChecksSM.  Each of the DrChecksSM comments shall be reviewed by the 
appropriate Design-Build Contractor discipline to ensure that the comment has been adequately 
addressed.  A Design-Build Contractor response to any DrChecksSM comment of “will comply” is not 
sufficient.  Responses shall describe how the comment was addressed, the applicable drawings 
sheet which the comment was incorporated and any additional comments and references to the 
adequacy for the rebuttal. 

 
1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals (GA) 

Government approved construction submittals are primarily related to plans (Contractor Quality 
Control, Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project 
Schedule/Network Analysis), and certificates of compliance. They may also include proposed 
variations to approved design documents in accordance with the paragraph entitled "VARIATIONS". 
 
In addition, GA construction submittals are required for the following: 

CIVIL FEATURES 

 

https://www.projnet.org/projnet/binKornHome/index.cfm
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TESTING RESULTS: Data will include information on the locations and depths of all viable water 
supply sources at the site(s) involved and a water quantity and water quality analysis for each source 
from the Ministry of Public Health or other certified testing firm. 

MECHANICAL FEATURES 

EQUIPMENT SUBMITTALS: Manufacturer's standard catalog data, installation, Operation and 
Maintenance (O&M) manuals and construction details for water wells, water tanks, control valves, 
pipe insulation, water pumps, air handling units, condensers, variable air volume (VAV) boxes.  

TESTING RESULTS: For water tanks, water pumps (including instrumentation), water piping, 
sprinkler systems, and oxygen systems, submit six (6) copies of each test containing the following 
information in bound letter-size booklets: 

1) The date the tests were performed. 2) A list of equipment used, with calibration certifications. 
3) A copy of measurements taken. 4) The parameters to be verified. 5) The condition specified for 
the parameter. 6) The inspection results, signed, dated, and certified by the installer. The 
certification shall state that required procedures were accomplished, that the procedures were 
conducted in compliance the plans and specifications. 7) A description of adjustments performed. 

Individual reports shall be provided for storage tank tests, piping tests, system performance tests, 
high level alarm test, and the system leak tests. Drawings shall be folded blue lines, with the title 
block visible.  

ELECTRICAL FEATURES 

PRODUCT DATA and SHOP DRAWINGS: generators (and its auxiliaries), load bank, transformers, 
substations, panels/switchboards/motor control centers, lightning protection, receptacles, circuit 
breakers.  

DESIGN DATA: lightning protection and grounding. 

TEST DATA: Lightning protection and grounding. 

ARCHITECTURAL FEATURES 

PRODUCT DATA/CATALOGUE CUTS/SHOP DRAWINGS/SCHEDULES: Specialty doors and 
frames (fire rated, sound rated, bullet resistant, security, overhead rolling); door hardware; windows; 
metal roofing (including fasteners, flashing, and accessories); building insulation; fire-rated and water-
resistant gypsum board; and other specialty products (bullet resistant glazing/panels). 

COLOR BOARD: Architectural finishes 

PRODUCT DATA/CATALOGUE CUTS/INSTALLATION INSTRUCTIONS: Exterior Insulation and 
Finish System (EIFS)  

 
SHOP DRAWINGS: Casework/Cabinetry 

 
1.2.2.2   For Information Only Construction Submittals (FIO) 

All submittals not requiring Designer of Record or Government approval will be for information only.  
These construction submittals shall be checked, stamped, signed and dated by the Design-Build 
Contractor's Quality Control Engineer, certifying that such submittal complies with the contract 
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requirements.  All Design-Build Contractor submittals shall be subject to review by the Government at 
any time during the course of the contract.  Any Contractor submittal found to contain errors or 
omissions shall be resubmitted as one requiring "approval".  No adjustment for time or money will be 
allowed for corrections required as a result of noncompliance with plans or specifications.  Normally 
submittals For Information Only will not be returned.  Approval of the Contracting Officer is not 
required on FIO submittals.  These submittals will be used for information purposes.  The 
Government reserves the right to require the Design-Build Contractor to resubmit any item found not 
to comply with the contract.  This does not relieve the Design-Build Contractor from the obligation to 
furnish material conforming to the plans and specifications and will not prevent the Contracting Officer 
from requiring removal and replacement if nonconforming material is incorporated in the work. 

 
1.3   SUBMITTAL CERTIFICATION 

The CQC organization shall be responsible for certifying that all submittals and deliverables have 
been reviewed in detail for completeness, are correct, and are in strict conformance with the contract 
drawings, specifications, and reference documents. 

 
1.3.1   Effective Quality Control System 

The Design-Build Contractor is responsible for quality control and shall establish and maintain an 
effective quality control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS 
AND DRAWINGS FOR CONSTRUCTION - ALTERNATE I, and SECTION 01451 CONTRACTOR 
QUALITY CONTROL. 
 

1.3.1.1   Organizational Responsibility 
The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, 
and supplier operations at any tier, both onsite and offsite.  

 
1.3.1.2   CQC System Manager Review and Approval 

Prior to submittal, all items shall be checked and approved by the Design-Build Contractor's Quality 
Control (CQC) System Manager. If found to be in strict conformance with the contract requirement, 
each item shall be stamped, signed, and dated by the CQC System Manager. Copies of the CQC 
organizations review comments indicating action taken shall be included within each submittal. 

 
1.3.1.3   Determination of Compliance 

Each submittal shall be complete and in sufficient detail to allow ready determination of compliance 
with contract requirements by the Contracting Officer.  The contractor shall submit all required 
documentation with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial 
submittals. 

 
1.3.2   Responsibility for Errors or Omissions 

It is the sole responsibility of the Design-Build Contractor to ensure that submittals do or do not 
comply with the contract documents.  Government review, clearance for construction, or approval by 
the Contracting Officer shall not relieve the Design-Build Contractor from responsibility for any errors 
or omissions in such drawings, nor from responsibility for complying with the requirements of this 
contract. 
 

1.3.2.1   Government Review 
Government review, clearance for construction, or approval of post design construction submittals 
shall not be construed as a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory. 

 
1.3.3   Substitutions 

After design submittals have been reviewed and cleared for construction by the Contracting Officer, 
no resubmittal for the purpose of substituting materials or equipment will be considered unless 
justified as indicated in the paragraph entitled VARIATIONS. 
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1.3.4   Additional Submittals 
In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP, the Contracting 
Officer may request submittals in addition to those specified when deemed necessary to adequately 
describe the work. 

 
1.3.5   Untimely and Unacceptable Submittals 

If the Design-Build Contractor fails to submit submittals in a timely fashion, or repetitively submits 
submittals that are incomplete or not in strict conformance with the contract documents, no part of the 
time lost due to such actions shall be made the subject of claim for extension of time or for excess 
costs or damages by the Design-Build Contractor. 

 
1.3.6   Stamps 

Stamps shall be used by the Design-Build Contractor on all design and post design construction 
submittals to certify that the submittal meets contract requirements and shall be similar to the 
following: 
 
   Design-Build Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract requirements, has been 
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the 
omission of vital information, that all conflicts have been resolved, and that repetition has been 
avoided and, it is complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer. 
 
Name of CQC System Manager: _____________ 
 
Signature of CQC System Manager:   _____________ 
 
Date:   _____________ 
 

1.4   ENGLISH LANGUAGE 
All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, 
materials lists, and equipment schedules submitted shall be in the English language.  However, the 
local language of host country shall be added to project As-Built drawings. 

 
1.5   UNITS OF MEASUREMENT 

Design documents shall be prepared in accordance with the guidance offered in SECTION 01415 
METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International System of Units and 
the international abbreviation SI were adopted by the 11th CGPM in 1960. 

 
1.5.1   Drawings 
 
1.5.1.1  Site Layout 

All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and pipe 
sizes shall be dimensioned in millimeters. 
 
EXAMPLE:   Masonry openings shall be a U.S. module to suit a standard U.S. door.  The dimensions 
of the opening shall be given in SI units.  Metric dimensions for site plans shall be in meters and 
fraction thereof.  Dimensions for all other drawings shall be in millimeters using hard metric 
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designations (example:  12 meters = 12 000).  Hard metric is defined as utilizing standard metric 
products and the use of measurements in increments of fifty (50) and one hundred (100) millimeters. 
 

1.5.1.2 Georeference 
All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the 
following:  WGS 1984 UTM one 42 N.  If the designer is not able to use the stated coordinate system 
the coordinate system used shall be correlated to the stated coordinate system.  A table shall be 
provided within the site drawing set cross referencing the WGS84 system to that utilized.  This is 
required to allow AED to incorporate the plans into GIS for storage, map production, and possible 
geospatial analysis of the different work sites. 
 

1.5.2   Design Calculations 
Calculations shall be in SI units to meet the requirements of the design.  Quantities on the contract 
drawings stated in SI units, shall also be stated in SI units in the design analysis to match the 
drawings.  

 
1.5.3   Specifications 

All equipment and products shall be specified according to U.S. standards and described by 
appropriate units as required herein. 

 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
1.6.1   Design Submittals 

Payment for Design work will not be made in whole or in part until the Government has reviewed and 
cleared the design for construction.  

 
1.6.2   Construction Submittals 

Payment for materials incorporated in the work will not be made if required approvals have not been 
obtained.  In event under separate clause of the contract, the Design-Build Contractor is allowed 
partial or total invoice payment for materials shipped from the Continental United States (CONUS), 
and/or stored at the site, the Design-Build Contractor shall with his request for such payment, submit 
copies of approvals (ENG Form 4025) certifying that the materials that are being shipped and/or 
stored have been approved and are in full compliance with the contract technical specifications. 

 
 
PART 2   PRODUCTS 
 
2.1   GENERAL 

The following are contract deliverables which expound upon and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such a 
fashion that the Prime Contractor is responsible to the Government and not as an internal document 
between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 

 
2.2  PROJECT NARRATIVE 

The Project Narrative shall be a bound set and shall contain the contract Request For Proposal (RFP) 
Sections 01010 and 01015  (and any additional RFP sections that are appropriate).  The RFP Section 
01010 and 01015 shall be the latest version.  Any subsequent changes to the RFP shall be clearly 
marked and highlighted with explanation for the changes. 
The Project Narrative shall also contain the general description of the project and a discussion of the 
design approach and design features for the project. 

 
2.3   DESIGN ANALYSIS 
 
2.3.1  Submittal 
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A design analysis, written in the English Language with SI units of measure shall be submitted for 
review by the Government.  The design analysis is a written explanation of the project design which is 
expanded and revised (updated) as the design progresses.  The design analysis shall contain all 
explanatory material giving the design rationale for any design decisions which would not be obvious 
to an engineer reviewing the final drawings and specifications.   The design analysis contains the 
criteria for and the history of the project design, including criteria furnished by the Government, 
letters, codes, references, conference minutes, and pertinent research.  Design calculations, 
computerized and manual, are included in the design analysis. Narrative descriptions of design 
solutions are also included.  Written material may be illustrated by diagrams and sketches to convey 
design concepts.  Catalog cuts and manufacturer's data for all equipment items, shall be submitted.  
Copies of all previous design phase review comments and the actions assigned to them shall be 
included with each submission of the design analysis.  Specific requirements for the design analysis, 
listed by submittal phase, are contained hereinafter. 
 

2.3.2  Format 
Format of design analysis shall closely match the standard format referenced within the RFP. 

 
2.4   DESIGN CALCULATIONS 

When they are voluminous, they shall be bound separately from the narrative part of the design 
analysis.  The design calculations shall be presented in a clean and legible form incorporating a title 
page and index for each volume.  A table of contents, which shall be an index of the indices, shall be 
furnished when there is more than one volume.  The source of loading conditions, supplementary 
sketches, graphs, formulae, and references shall be identified.  Assumptions and conclusions shall be 
explained.  Calculation sheets shall carry the names or initials of the computer and the checker and 
the dates of calculations and checking.  No portion of the calculations shall be computed and checked 
by the same person. 

 
2.4.1   Automatic Data Processing Systems (ADPS) 

When ADPS are used to perform design calculations, the design analysis shall include descriptions of 
the computer programs used and copies of the ADPS input data and output summaries.  When the 
computer output is large, it may be divided into volumes at logical division points.  

 
2.4.1.1   Computer Printouts 

Each set of computer printouts shall be preceded by an index and by a description of the computation 
performed.  If several sets of computations are submitted, they shall be accompanied by a general 
table of contents in addition to the individual indices.  

 
2.4.1.2   Preparation of the Description  

Preparation of the description which must accompany each set of ADPS printouts shall include the 
following.  
 
a. Explain the design method, including assumptions, theories and formulae.  
 
b. Include applicable diagrams, adequately identified.   
 
c. State exactly the computation performed by the computer.  
 
d. Provide all necessary explanations of the computer printout format, symbols, and abbreviations. 
 
e. Use adequate and consistent notation. 
  
f. Provide sufficient information to permit manual checks of the results.  
 

2.5   SPECIFICATIONS 
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Specifications shall be prepared in accordance with the Construction Specifications Institute (CSI) 
format.  The Design-Build Contractor prepared specifications shall include as a minimum, all 
applicable specification sections referenced by the CSI.  Where the CSI does not reference a 
specification section for specific work to be performed by this contract, the Design-Build Contractor 
shall be responsible for creating the required specification. 
 

2.5.1   Preparation of Proprietary Non-Generic Design Documents 
During the course of design, the designer shall specify specific proprietary materials, equipment, 
systems, and patented processes by trade name, make, or catalog number.  The subsequent use of 
construction submittals to supplant and/or supplement incomplete design effort is unacceptable.  
Design submittals containing non-proprietary and/or generic design criteria where proprietary items 
are available, will be returned for resubmission. 

 
2.5.2   Use of Unified Facilities Guide Specifications (UFGS) 

If UFGS are used, it is the sole responsibility of the Design-Build Contractor to prepare these 
specifications in strict conformance with the paragraph entitled PREPARATION OF PROPRIETARY 
NON-GENERIC DESIGN DOCUMENTS. UFGS containing non-proprietary and/or generic design 
criteria, where proprietary items are available, will be returned for resubmission.   If the UFGS 
contains a “SUBMITTALS” paragraph, the Design-Build Contractor shall delete it and incorporate all 
required information directly into the design documents. Under no circumstances will the Design-Build 
Contractor be permitted to use submittals and shop drawings to finalize an incomplete design.  UFGS 
(Uniform Federal Guide Specifications) are required for this project when U.S. products and systems 
are required or used.  Current UFGS information may be obtained at the following location:  
http://www.wbdg.org/ccb/browse_org.php?o=70. 
 
Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software 
used to edit specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp. 

  
2.5.3   Quality Control and Testing 

Specifications shall include required quality control and further indicate all testing to be conducted by 
the Design-Build Contractor, its subcontractors, vendors and/or suppliers. 

 
2.5.4   Ambiguities and indefinite specifications 

Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as 
necessary, where appropriate, as directed etc) and language open to interpretation is unacceptable. 

 
2.5.5   Industry Standards 
 
2.5.5.1   U.S. Industry Standards 

The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily 
accepted publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which 
may be located at the following URL:  http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 
 
To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified 
Master Reference List (UMRL) (PDF version). 
 
Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building 
Code (IBC), American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG 
(ADA Accessibility Guidelines) for Buildings and Facilities, etc.  Standards referenced shall be by 
specific issue; the revision letter, date or other specific identification shall be included.  
 
This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of 
the Corps of Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air 
Force Civil Engineer Support Agency (AFCESA), and the guide specifications of the National 
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Aeronautics and Space Administration (NASA). This document is maintained by the National Institute 
of Building Sciences (NIBS) based on information provided by the agencies involved and the 
standards producing organizations. The listing is current with information available to NIBS on the 
date of this publication.  
 
Standards referenced in specifications and drawings prepared by the Design-Build Contractor shall 
be by specific issue; the revision letter, date or other specific identification shall be included. 

 
2.5.5.2   Non U.S. Industry Standards 

If non U.S. industry standards (e.g., codes, regulations, or technical references and norms) are 
authorized for use under this contract and are incorporated in the Design-Build Contractor's design, 
one (1) copy of each standard referenced shall be provided to the Government. 
 
Where a U.S. design and/or construction standard cannot be referenced due to non-availability of 
products and/or systems, another specification format using the CSI guidelines may be utilized for 
that particular product and/or system.  If a majority of the specifications within this project reference 
non-U.S. products due to availability and/or other factors, the entire set of specifications are not 
required to be in UFGS and SpecsIntact format. 

 
2.5.6   Incorporation of Government review comments 

Subsequent to submission to the Government, the specifications shall be finalized by the 
incorporation of Government review comments. 

 
2.6   DRAWINGS 

Drawings, prepared in the English language with SI units of measure, are a part of each submittal.  
The working drawings shall be adequately labeled and cross-referenced for review.  Complete, 
thoroughly checked and coordinated contract drawings shall be submitted.  The contract drawings 
submitted for final review shall include the drawings previously submitted which have been revised 
and completed as necessary.  The Design-Build Contractor shall have incorporated any design 
review comments generated by previous design review(s), have completed all of his constructability 
and coordination checks, and have the drawings in a Ready-to-Build condition.  The drawings shall 
be complete at this time and contain all the details necessary to ensure a clear understanding of the 
work throughout construction.   

 
2.6.1   Drawing Size 

Project is required to be in SI units, all drawings shall be prepared in size "A1" sheets (594mm by 
841mm).  Design submissions may be prepared in half size (279 mm by 420 mm) to save paper and 
for ease of review.  All final contract drawing sets shall be prepared with full size sheets.  Drawings 
shall be trimmed to size if necessary. 

 
2.6.2   Computer Assisted Design and Drafting (CADD) 

Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   The 
CADD deliverables shall meet the requirements of the AEC CAD Standard Release 3.0.  Emphasis is 
on drawings meeting sheet layout standards, level/layer naming standards and sheet naming 
conventions.  CAD standards may be found at the following link:   
https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4. 
Transatlantic Programs Center Design Instructions Manual, Chapter 22 entitled COMPUTER 
ASSISTED DESIGN AND DRAFTING.  The Contractor shall furnish the digital As-Built drawing files 
in .DWG file format utilizing AutoDesk AutoCAD release 2004 or later.  Drawings prepared in any 
convention other than CADD, must have approval of the Contracting Officer.  

 
2.6.3   Plotter Prepared Original Drawings 

Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise 
approved and shall be plotted on the matte side.  Raster plotters must provide a minimum resolution 
of 400 dpi while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of 
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+0.1% of the move and a repeatability error of not more than 0.005 inch. Drawings produced from dot 
matrix plotters are not acceptable.  Plots accompanied by the digital design file may be prepared on 
vellum: translucent bond is not acceptable.  Line density shall be equivalent to that produced by black 
India ink: half-tones and gray scale plots are not acceptable unless otherwise approved.  Manual 
changes to plotted originals are not acceptable. 

 
2.6.4   Half-Size Reduction 

Preparation of all work shall accommodate half size reduction unless project is required to meet SI 
units or shall be instructed otherwise by the Contracting Officer.  

 
2.6.5   Symbols and Abbreviations 

Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later /or 
conform to the symbols used with a CADD program such AutoDesk AutoCAD release 2004 or 
greater.  

2.6.6   Design Discipline Designation Format 
Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the following 
proposed divisions as shown in chronological order: 
 
Use the following for AEC CAD Standard Release 2.0: 
 
Discipline Designation  Discipline   

C       Civil 
A           Architectural 
S             Structural  
P   Plumbing  
M                     Mechanical 
E   Electrical 
F         Fire Protection 
 

Each drawing for the particular facility shall be designated by the discipline designation and sheet 
number and shall be consecutive within each discipline.  AEC CAD Standard, referenced herein, shall 
be adhered to, especially with regard to sheet naming, numbering and level/layer naming standards.  
Copies of level/layer naming standards are available at the following locations (in comma delimited 
format - .CSV) and may be imported into Microstation and/or AutoCAD release 2004 or later: 
 
Public FTP site:  
ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/Standards/AEC_Nat_CAD_Std/level_libs/ 
SharePoint site:  
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level_temp
lates.ZIP
 

2.6.7   Grouping Drawings 
A building or individual facility design shall, except for site development drawings, be grouped in the 
design drawing package so that a single building may be withdrawn by deleting or removing a 
consecutive block of sheets.  

 
2.6.8   Title and Revision Block 

Title and revision block shall match examples shown in 1335a-Attachments-AED, Figures 1 through 
5, furnished as an attachment to this RFP. 

 
2.6.9   Drawing Scales 

The scales indicated on the following list shall, in general, be used for all drawings. The Contractor 
may, at its option, make exceptions to scales indicated, if approved in writing by the Contracting 
Officer. 
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Site, Grading and Utility Plans - 1:500, if in SI units 
 
Key Plans   as large as practical  
 
Cross Sections/elevations (as large scale as possible to adequately show required detail) - 1:100, if in 
SI units  
 
 Details - 1:10 minimum, if in SI units  

 
2.6.10   Binding 

All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the 
drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond edges of 
the sheets shall be on 8-1/2-inch centers. 

 
 
2.6.11   Typical Sheets 

Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.  
Sheets of standard details may be prepared so that they can be reused if the design package must 
be divided into separate construction packages.  Each typical detail drawing sheet may be limited to a 
particular design discipline.  Standard detail sheets shall be organized by discipline as are the other 
drawing sheets.  Details peculiar to one facility shall not be shown in the standard details but with the 
group of drawings for the facility to which it pertains.  

 
2.6.12   Sheet page numbers 

At initial submission of drawings, all plan sheets shall be numbered sequentially from 1 to “x”, with “x” 
being the total number of drawings.  See Paragraph 2.6.6 Design Discipline Designation Format 
guidance and “1335a-Attachments-AED, Figure 1 – AED Title Block sheet number/description” for 
further Sheet Reference Number requirements.   Additional drawings not yet developed can be 
“reserved” in the Index and included in the initial numbering, or can be added later and named as 
follows. 
 
For an Architectural sheet ADDED immediately after this page, 
 

Sheet Reference Number 
    A-009 

                                        Sheet 09 of 43 
 

the page would be numbered as below: 
 

Sheet Reference Number 
    A-009A 

                                        Sheet 09A of 43 
 

Other architectural, or other discipline, drawings would be likewise added and annotated on the Index 
sheet and on the individual drawing Sheet Reference Number Block. 

 
2.6.13   Drawing File Number 

The File Number is unique to each drawing and is a combination of a project location code, project 
number, facility designator and the CADD file name.  Unassigned numbers or skipped sheets shall be 
labeled as "Not Used" on the index sheets.  Cover sheets are not numbered. 

 
2.6.14   Specifications Placed on the Drawings 

Details of standard products or items which are adequately covered by specifications shall not be 
included on the drawings. 
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2.6.15   Legends 
For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  
They shall include all of the symbols and abbreviations used in the drawing set, but shall exclude any 
symbols and abbreviations not used.  Since many symbols are limited to certain design disciplines, 
there is a definite advantage to the use of separate legends on the initial sheet of each design 
discipline or in the Standard Details package for each discipline.  If legends have not been shown by 
discipline, a legend shall be placed on the first drawing. 

 
2.6.16   Location Grid 

To facilitate the location of project elements and the coordination of the various disciplines' drawings, 
all plans shall indicate a column line or planning grid, and all floor plans (except structural plans) shall 
show room numbers.  

 
2.6.17   Composite and Key Plans 

If the plan of a large building or structure must be placed on two or more sheets in order to maintain 
proper scale, the total plan shall be placed on one sheet at a smaller scale.  Appropriate key plans 
and match lines shall appear on segmented drawings.  Key plans shall be used not only to relate 
large scale plans to total floor plans but also to relate individual buildings to complexes of buildings.  
Key plans shall be drawn in a convenient location and shall indicate the relative location of the 
represented plan area by crosshatching.  

 
2.6.18   Revisions 

Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on 
all sheets. 

 
 
PART 3   EXECUTION 
 
3.1   GENERAL  
 
3.1.1   Design Concept Coordination Meeting 

In addition to regular meetings with the Government the Contractor shall conduct formal status 
briefings on a monthly basis, as a minimum, to provide a management overview of design 
development.  Shortly after contract award the Government may choose to conduct meetings with the 
Design-Build Contractor to refine proposal concept features.  The purpose of the meeting is to assure 
attention to project requirements and to suggest ways of improving the design prior to tentative level 
submissions. 

 
3.1.2   Government Design Changes 

Government design changes which do not increase construction costs shall be made at no charge to 
the Government.  The Contracting Officer may request design submittals in addition to those listed 
when deemed necessary to adequately describe the work covered in the contract documents.  
Submittals shall be made in the respective number of copies and to the respective addresses set 
forth in the paragraph entitled SUBMITTAL PROCEDURE.  Each submittal shall be complete and in 
sufficient detail to allow ready determination of compliance with contract requirements.  

 
3.2   SUBMITTAL REGISTERS 
 
3.2.1   Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E) 
 
3.2.1.1   General 

The Contractor shall submit as part of his Project Schedule, information regarding the submittal and 
clearance for construction of Contractor furnished design documents.  In addition, the Contractor shall 
provide a complete submittal register in the sample format (TAC Form 122-E - Contractor Furnished 
Design Documents Submittal Register) which is attached to this section.  The Contractor shall, within 
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fifteen (15) calendar days after approval of the Project Schedule, submit 3 copies of his finalized 
Contractor Furnished Design Document Submittal Register to the Contracting Officer for approval.  
The submittal register shall consist of a tabulation of all the Contractor furnished design documents 
with the indicated dates integrated into the Design Progress Schedule.  The Contractor shall post all 
actual dates of submittal actions (including clearance for construction) as they occur.  

 
3.2.1.2   Additions or Revisions 

Any additions or changes required to be made to the TAC Form 122-E as a result of the Contracting 
Officer's review shall be incorporated into the TAC Form 122-E by the Contractor and a re-submittal 
of 35% and 100% design submittal and (3) copies shall be affected within five (5) calendar days after 
receipt of the Contracting Officer's review comments. 

 
3.2.1.3   Submission Requirements 

A copy of the initial TAC Form 122-E and each monthly update prepared by the Contractor, shall be 
submitted to: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Chief, Engineering & Construction Division 
 
or 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Chief, Engineering & Construction Division 
APO AE 09356 

 
3.2.2   Construction Submittal Register (ENG Form 4288) 

Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this 
contract.  All construction submittals shall be shown on this register.  The submittal register shall be 
the controlling document and will be used to control all construction submittals throughout the life of 
the contract.  The Contractor shall maintain and update the register on a monthly basis for the 
Contracting Officer's approval. 

 
3.3   TRANSMITTAL FORM (ENG Form 4025) 

The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting 
both design and construction submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be properly completed by filling 
out all the heading blank spaces and identifying each item submitted. Special care will be exercised 
to ensure proper listing of the specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item. 

 
3.4   PROGRESS SCHEDULE 

The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  The 
Critical Path Method (CPM) of network calculation shall be used to generate the Project Schedule.  
The progress schedule shall show, as a percentage of the total design price, the various items 
included in the contract and the order in which the Contractor proposes to carry on the work, with 
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dates on which he will start the features of the work and the contemplated dates for completing same.  
Significant milestones such as review submittals shall be annotated.  The Contractor shall assign 
sufficient technical, supervisory and administrative personnel to insure the prosecution of the work in 
accordance with the progress schedule.  The Contractor shall correct the progress schedule at the 
end of each month and shall deliver Submittal section AED (3) copies to the Contracting Officer.  The 
approved Project Schedule shall be used to measure the progress of the work, to aid in evaluating 
time extensions, and to provide the basis of all progress payments. 

 
3.5   SCHEDULING 
 
3.5.1   Design Submittals 

Adequate time (a minimum of fourteen (14) calendar days exclusive of mailing time) shall be allowed 
for review and clearance for construction. If the Contractor fails to submit design submittals in a timely 
fashion, or repetitively submits design submittals that are not in strict conformance with the contract 
documents, no part of the time lost due to such actions shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 

 
3.5.2   Post Design Construction Submittals 

Submittals covering component items forming a system or items that are interrelated shall be 
scheduled to be coordinated and submitted concurrently.  Certifications to be submitted with the 
pertinent drawings shall be so scheduled.  Adequate time (a minimum of fourteen (14) calendar days 
exclusive of mailing time) shall be allowed for review and approval.  If the Contractor fails to submit 
post design construction submittals in a timely fashion, or repetitively submits submittals that are not 
in strict conformance with the contract documents, no part of the time lost due to actions shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor. 

 
3.6   SUBMITTAL PROCEDURE 
 
3.6.1   Design Submittals 
 
3.6.1.1 Afghanistan Engineer District (AED) 

Two (2) half-size hard copies and one (1) soft copy on CD-ROM of all design submittals (calculations, 
reports of field tests, design analysis, plans, specifications, etc) shall be transmitted to the 
Government using one of the following addresses, by means of ENG Form 4025: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Chief, Engineering Branch 
 
or  
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 

 
3.6.1.2   Resident/Area Engineer Office 
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Complete design submittals shall be provided to the Area and/or Resident Engineer Office such that 
these are received at the same time as these submittals are delivered to the AED address in Para. 
3.6.1.1.  At the Pre-Construction meeting, the Contractor will be furnished the Area and/or Resident 
Office addresses to which these submittals shall be provided.   

 
3.6.1.3   Deliverables "Cleared for Construction" 

Once the Design Documents have been "Cleared for Construction" by the Contracting Officer, the 
Design-Build Contractor shall clearly identify each document by annotating it as “Cleared for 
Construction”.  One (1) complete hardcopy and CD set of all finalized design documents shall be 
submitted to the Government as follows: 
 
a. AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn: Chief, Engineering Branch 
 
or 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Chief, Engineering Branch  
APO AE 09356 
 
b. Area Engineer Office.   
 
c. Resident Engineer Office.   
 

3.6.1.4   Editable CADD Format As-Builts   
This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT 
RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the design on other projects.   
Therefore, the As-Builts furnished to the Government must be in an editable format.  See Section 
01780A CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, for all requirements associated with 
submission of editable CADD format As-Builts required as part of this contract.   

 
3.6.1.5   Digital Transmission of Design Submittals 

The Design-Build Contractor may submit design deliverables addressed by this specification in digital 
format.  The following procedure shall be followed: 
 
a. USE OF FILE TRANSFER PROTOCOL (FTP) SERVER.   The Design-Build contractor will 
download all design files on either its own File Transfer Protocol (FTP) Server, the Corps FTP Server 
or as otherwise directed. Afghanistan Engineer District (AED) prefers that the contractor provide the 
soft copy of design submittals be burned to CD-ROM and submitted as such.  The procedure to be 
followed will be established at the Pre-Construction Conference and the appropriate log-in and 
password information will be exchanged between the Government and the Design-Build Contractor.  
 
AED accepts AutoDesk AutoCad release 2004 or higher drawing file format as the standard due to 
the fact that the local region does not support Microstation.   
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b.   TRANSLATED OR CONVERTED FILES DRAWING FILES.  Digital drawing files shall be 
prepared as indicated in the paragraph entitled COMPUTER ASSISTED DESIGN AND DRAFTING 
(CADD).  Under NO circumstances shall the Design-Build Contractor translate (or convert) the files 
from AutoDesk AutoCAD to Bentley Microstation.   
 
c.   NOTIFICATION.   The Design-Build Contractor shall notify all recipients by email that the Design 
submittal has been downloaded to the designated FTP server or electronically provided on a CD and 
is ready for Government review.  This email shall include a scanned copy of the ENG Form 4025 
signed by the Design-Build Contractor’s Contractor Quality Control (CQC) Organization.  It shall also 
include an updated digital copy of TAC Form 122-E.  The Government will use the digital submittal as 
an advance copy pending receipt of an official hardcopy version in accordance with the paragraph 
entitled SUBMITTAL PROCEDURE.  Subsequent to a period of demonstrated successful 
performance, the Government may elect to eliminate the requirement to submit an official hardcopy 
version.  
 
The TAC Form 122-E shall be prepared in a spread sheet software that readily allows the file to be 
saved as a *.CSV file that can subsequently be imported into the Corps of Engineers Resident 
Management System (RMS) software. 
 
d. RETURN OF GOVERNMENT REVIEWED SUBMITTALS.   Subsequent to the Government 
review, the Eng Form 4025 with comments (if applicable) will be returned to the Design-build 
Contractor digitally by email.  Hardcopies of these documents will subsequently be submitted to the 
Design-Build Contractor via the United States Postal Service (USPS).  The Government may elect to 
stop sending hardcopies if it deems that digital transmission of design submittals is progressing 
satisfactorily.   
 
e. SUPPLEMENTAL ACTIONS.    All supplemental actions, resubmittals, and subsequently 
scheduled submissions shall be performed by the Design-Build contractor as indicated within this 
paragraph.  
 

3.6.2   Post Design Construction Submittals 
 

Two (2) copies of all post design construction submittals shall be transmitted to: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn:  Chief, Engineering Branch 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Chief, Engineering Branch 
APO AE 09356 
 

3.6.3   Submittal Numbering System 
Instructions on the numbering system to be used for construction submittals follows. 
 

3.6.3.1   Submittals 

 



W917PM-08-R-0069 
0001 

Page 18 of 31 
 

Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  
 
a.  List is prepared according to contract specifications and drawings, picking up all items involved in 
the project. 
 
b.  This list is divided into sections as indicated in the specifications.  For example:  
 
      Sec   01015       "Technical Requirements" 

Sec   01335       “Design Submittals” 
      Sec.  02831       "Chain-Link Fence"  
      Sec.  02710       "Subdrainage System"  
      Sec   03300       "Concrete For Building Construction"  
      Sec.  04200       "Masonry"  

 
3.6.3.2   Numbering procedures for transmittal on ENG FORM 4025 

Each Specification Section will have various requirements for submittals (design information, product 
data, test reports, procedures, etc.) to the Government for Approval (GA) or For Information Only 
(FIO).  Items from different Sections cannot be submitted on the same ENG Form 4025.  When 
furnishing one or more items from the same Section at a given time, a single ENG Form 4025 can be 
used to identify and submit these items.  Block ‘b” of the 4025 entitled “DESCRIPTION OF ITEM 
SUBMITTED” should provide an accurate and unique description of each item being proposed by the 
Contractor.  Item numbers (block “a” of the 4025 entitled “ITEM NO.”) will be automatically generated 
in QCS for each ENG Form 4025.  QCS will track and automatically generate the “ITEM NO.” for all 
following ENG Form 4025s for the same Section number.  To illustrate, a transmittal for the 35% 
Design Submittal required by Section 01335 might have the following Items: 

 
ITEM NO. 1 Topographic Information 
ITEM NO. 2 Geotechnical Report 
ITEM NO. 3 Foundation Design 
ITEM NO. 4 35% Plans 
ITEM NO. 5 Outline of Construction Specifications to be used 
 

If this was the first submittal furnished by the Contractor for Section 01335, then a Transmittal 
Number of 01335-1 would be generated using QCS.  As new transmittals are generated in QCS, the 
last digit of the transmittal is increased incrementally, as follows: 
 

Transmittal No. 01335-2 
Transmittal No. 01335-3 
Transmittal No. 01335-4 
 

and so forth.  The first transmittal submitted from each Specification Section will be “-1”, in other 
words, there will never be a “Transmittal No. 01335-0”. 
 
The above illustration is true for all other Specification Sections included in the Request for Proposal 
or in the Construction Specifications compiled by the Design-Build Contractor in the prosecution of 
work under the RFP. 
  
For design reviews the standard Corps of Engineers method of review is through DrChecksSM through 
projnet https://www.projnet.org/projnet/binKornHome/index.cfm All of AED design submittal reviews 
shall be done through DrChecksSM. 

 
3.6.3.3   Resubmittals 

Should the Contractor be required to resubmit any transmittal due to one or more items on that 
transmittal being Coded “C” (Approved, except as noted, Resubmission Required) or “E” 
(Disapproved) by the Government, it will be accomplished by using QCS to generate the same 

 

https://www.projnet.org/projnet/binKornHome/index.cfm


W917PM-08-R-0069 
0001 

Page 19 of 31 
 

transmittal number followed by the number "-1" for the first resubmittal, "-2" for the second 
resubmittal, "-3" for the third resubmittal, etc.   
 

As an example, assume the 65% Design Submittal is provided to the Government as Transmittal 
01335-9.  Due to omissions or errors in that Submittal which result in a Code “E” being given, 
then the subsequent 65% Design Resubmittal #1 would be “Transmittal 01335-9.1”.  Should a 
resubmittal again be necessary, it would be Design Resubmittal #2 and would be submitted as 
“Transmittal 01335-9.2”.   

 
The purpose of this system is to avoid deviations from the Submittal Register and to track submittals 
in both RMS and DrChecksSM.  It should be noted that a new transmittal number following the above 
system CANNOT be generated in QCS unless the prior transmittal has been given a Code, and if the 
Design-Build Contractor is having difficulty generating the correct transmittal number contact with the 
COR should be made to accomplish this coding in RMS. 

 
3.6.4   Variations 

If design documents or construction submittals show variations from the contract parameters and/or 
requirements, the Contractor shall justify such variations in writing, at the time of submission.  
Additionally, the Contractor shall also annotate block "h" entitled "variation" of ENG FORM 4025. After 
design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
resubmittal for the purpose of substituting materials, equipment, systems, and patented processes 
will be considered unless accompanied by the following: 
 
a.  Reason or purpose for proposed variation, substitution, or revision. 
 
b.  How does quality of variation compare with quality of the specified item?  This shall be in the form 
of a technical evaluation tabulating differences between the item(s) originally specified and what is 
proposed. 
 
c.  Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 
 
d.  For proprietary materials, products, systems, and patented processes a certification signed by an 
official authorized to certify in behalf of the manufacturing company that the proposed substitution 
meets or exceeds what was originally specified. 
 
e.  For all other actions, a certification signed by a licensed professional engineer or architect 
certifying that the proposed variation or revision meets or exceeds what was originally specified. 
 
f.  Advantage to the Government, if variation is approved, i.e. Operation and Maintenance 
considerations, better product, etc. 
 
g.  Ramifications and impact, if not approved. 
 
If the Government review detects any items not in compliance with contract requirements or items 
requiring further clarification, the Contractor will be so advised.  Lack of notification by the Contracting 
Officer of any non-complying item does not relieve the Contractor of any contractual obligation. 
 

3.6.5   Non-Compliance 
The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification.  The Contractor shall take immediate corrective action after receipt 
of such notice.  Such notice, when delivered to the Contractor at the worksite, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective 
action has been taken.  No part of the time lost due to such stop orders shall be made the subject of 
claim for extension of time or for excess costs or damages by the Contractor. 
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3.7   REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 
 
3.7.1   General 

The work under contract will be subject to continuous review by representatives of the Contracting 
Officer.  Additionally, joint design review conferences with representation by all organizations having 
a direct interest in the items under review may be held.  The Design-Build Contractor shall furnish 
copies of all drawings and related documents to be reviewed at the review conference on or before 
the date indicated by the Government. Additional conferences pertaining to specific problems may be 
requested by the Design-Build Contractor or may be directed by the Contracting Officer as necessary 
to progress the work.  The Design-Build Contractor shall prepare minutes of all conferences and shall 
furnish two copies to the Contracting Officer within seven (7) days after the conference. 

 
3.7.2   Independent Design Review 

The Design-Build Contractor shall have someone other than the Designer or Design Team perform 
an independent review of all specifications, drawings, design analysis, calculations, and other 
required data prior to submission to the Government.  Upon completion of this review, the Design-
Build Contractor shall certify that each design submittal is complete, accurate, is in strict conformance 
with all contract requirements, that repetition has been avoided, that all conflicts have been resolved, 
and that the documents have thoroughly coordinated and cross checked against all the applicable 
disciplines to prevent the omission of vital information.  
 

3.7.3   Contractor's Quality Control Organization Review 
The Contractor shall thoroughly review each submittal prior to submission to the Contracting Officer 
to assure it is complete, correct and unified.  This review shall be for the purposes of eliminating 
errors, interferences, and inconsistencies, and of incorporating design criteria, review comments, 
specifications, and any additional information required.  The Contractor will give evidence of such 
review of all items in each submittal ENG Form 4025, by annotating Column “g” (titled “For Contractor 
Use Code”) of this Form with the letter “A,” meaning the Design-Build Contractor has reviewed it and 
is indicating it is “Approved as Submitted”.  Design submittals submitted to the Contracting Officer 
without evidence of the above requirements or the Contractor's certified approval will be returned for 
resubmission.  No part of the time lost due to such resubmissions shall be made the subject of claim 
for extension of time or for excess costs or damages by the Contractor. 
 

3.7.4   Government Review 
Within 14 days after Notice to Proceed, the Contractor shall submit, for approval, a complete design 
schedule with all submittals and review times indicated in calendar dates.  The Contractor shall 
update this schedule monthly.  After receipt, the Government will be allowed fourteen (14) days to 
review and comment on all Design Submittals, except as noted below.  For each design review 
submittal, comments from the various design sections and from other concerned agencies involved in 
the review process will be made in the on-line review management system DrChecksSM 
(https://www.projnet.org/projnet/binKornHome/index.cfm ).  Contractor shall coordinate with the 
Contracting Officer and/or Representative(s) to register for DrChecksSM use.  The review will be for 
conformance with the technical requirements of the solicitation and the Successful Offeror's 
(Contractor's) RFP proposal.  
 
If a design submittal is deficient, it will be returned for correction and resubmission.  The review time 
will begin when the corrected submittal is received.  The Design-Build Contractor may be liable for 
liquidated damages owed to the Government for returned design submittals due to deficiencies. 
 
The contractor shall not begin construction work until the Government has reviewed the Design-Build 
Contractor's design and has cleared it for construction.  Clearance for construction does not mean 
Government approval.  Government review shall not be construed as a complete check but will 
evaluate the general design approach and adherence to contract parameters. The Government 
Review is often limited in time and scope.  Therefore, the Design-Build Contractor shall not consider 
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any review performed by the Government as an excuse for incomplete work.  Upon completion of the 
review, all comments will be forwarded to the Contractor.  The Contracting Officer will indicate 
whether the design submittal has or has not been cleared for construction using the following action 
codes: 
 
A   –   Cleared for Construction 
 
B   –   Cleared for Construction, except as noted in attached comments 
 
C   –   Cleared for Construction, except as noted in attached comments, 
        resubmission required 
 
E   -   NOT Cleared for Construction, see attached comments,  
        resubmission required 
 
FX  –   Receipt acknowledged, does not comply as noted with contract 
        requirements. 
 
These codes shall NOT be used by the Design-Build Contractor.   
 
Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor 
from responsibility for any design errors or omissions and any liability associated with such errors, nor 
from responsibility for complying with the requirements of this contract.  
 

3.7.4.1   Incorporation of Government Review Comments 
If the Contractor disagrees technically with any comment or comments and does not intend to comply 
with the comment, he must clearly outline, with ample justification, the reasons for noncompliance 
within five (5) days after close of review period in order that the comment can be resolved.  The 
Contractor shall furnish disposition of all comments in DrChecksSM, with the next scheduled submittal. 
The disposition shall identify action taken with citation of location within the relevant design 
document.  Generalized statements of intention such as "will comply" or "will revise the specification" 
are not acceptable.  The Contractor is cautioned that if he believes the action required by any 
comment exceeds the requirements of this contract, that he should flag the comment in DrChecksSM 
as a scope change, and notify the COR in writing immediately.  If a design submittal is over one (1) 
day late in accordance with the latest design schedule, the Government review period may be 
extended 7 days.  Submittals date revisions must be made in writing at least five (5) days prior to the 
submittal.  During the design review process, comments will be made on the design submittals that 
will change the drawings and specifications.  The Government will make no additional payments to 
the Contractor for the incorporation of comments.  Review comments are considered part of the 
design-build process. 
 
The Contractor will be furnished comments from the Afghanistan Engineer District, Corps of 
Engineers, Transatlantic Programs Center (TAC), as well as from other concerned agencies involved 
in the review process.  The review will be for conformance with the technical requirements and 
parameters of the contract documents.  The Contractor shall either incorporate each comment or, if 
the Contractor disagrees technically and does not intend to comply with the comment(s), the 
contractor shall clearly outline, with ample justification, its reasons for its noncompliance within five 
(5) days after receipt of the comment(s).   Additionally, the Contractor is cautioned in that if it believes 
the action required by any comment exceeds the requirements of this contract, that he should take no 
action and notify the Contracting Officer in writing immediately.  The disposition of all comments shall 
be furnished in writing with the next scheduled submittal.   The review comments and the submittal 
material for each design review will become the basis for any ensuing design work.  Copies of the 
design review comments with the action taken on each comment noted, shall be bound in all 
succeeding volumes of the design analysis. 
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 3.7.4.2   Conferences 
As necessary, conferences will be conducted between the Design-Build Contractor and the 
Government to resolve review comments. 
 
A review conference may be held at the completion of AED review and subsequent Design-Build 
contractor response for each design submittal.  The review conference will be held at the Corps 
District Office in Kabul, Afghanistan. The Contractor shall bring the personnel that developed the 
design submittal to the review conference. 

 
3.7.4.3   Design Deficiencies 

Design deficiencies noted by the Government shall be corrected prior to the start of design for 
subsequent features of work which may be affected by, or need to be built upon, the deficient design 
work. 

 
3.7.5   Design Discrepancies 

The Design-Build Contractor shall be responsible for the correction of incomplete design data, 
omissions, and design discrepancies which become apparent during construction. The Design-Build 
Contractor shall provide the Contracting Officer with a proposed recommendation for correcting a 
design error, within three (3) calendar days after notification by the Contracting Officer.  The 
Contracting Officer will notify the Design-Build Contractor of any detected noncompliance with the 
foregoing requirements.  The Design-Build Contractor shall take immediate corrective action after 
receipt of such notice.  Such notice, when delivered to the Design-Build Contractor at the worksite, 
shall be deemed sufficient for the purpose of notification.  If the Design-Build Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action has been taken.  No part of the time lost due to such stop orders 
shall be made the subject of claim for extension of time or for excess costs or damages by the 
Design-Build Contractor.  Should extensions of design, fabrication plans and/or specific 
manufacturer's details be required as a result of a Government issued Change Order, the 
Government will make an equitable adjustment in accordance with Contract Clause 52.243-4 entitled 
CHANGES. 

 
3.8   Phased or "Fast-Track" Design 
 
3.8.1   General 

If approved by the Government, design and construction sequencing may be effected on an 
incremental basis as each approved phase or portion (e.g., demolition, geotechnical, site work, 
exterior utilities, foundations, substructure, superstructure, exterior closure, roofing, interior 
construction, mechanical, electrical, etc.) of the design is completed. 
 

3.8.1.1   Design Phases 
Complete or partial design phasing may or may not have been specified by the Government 
elsewhere in this contract.  For construction sequencing or phasing that the Government has not 
specifically mandated, the Design-Build Contractor may submit a proposed phasing plan.  Design 
phasing proposed by the Design-Build Contractor shall be submitted to the Government for approval 
in accordance with TAC Form 122-E CONTRACTOR FURNISHED DESIGN DOCUMENTS.  

 
3.8.2   Sequence of Design-Construction (Fast-Track) 

After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with 
all design submission requirements and obtain Government review of each submission. The 
contractor may begin construction on portions of the work for which the Government has reviewed the 
final design submission and has determined satisfactory for purposes of beginning construction. The 
Contracting Officer will notify the Contractor when the design is cleared for construction. The 
Government will not grant any time extension for any design resubmittal required when, in the opinion 
of the Government, the initial submission failed to meet the minimum quality requirements as set forth 
in the contract. 
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3.8.3   Notice-to-Proceed for Limited Construction 

If the Government allows the Contractor to proceed with limited construction based on pending minor 
revisions to the reviewed Final Design submission, no payment will be made for any in-place 
construction related to the pending revisions until they are completed, resubmitted and are 
satisfactory to the Government. 

 
3.8.4   In-Place Construction Payment 

No payment will be made for any in-place construction until all required submittals have been made, 
reviewed and are satisfactory to the Government. 

 
3.8.5   Commencement of Construction 

Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for 
each design phase. Any work performed by the Contractor prior to receipt of the clearance for 
construction, shall be at the Contractor's own risk and expense.  Work cleared for construction that 
does not conform to the design parameters and/or requirements of this contract shall be corrected by 
the Contractor at no additional cost or time to the Government. 

 
3.9   DESIGN STAGES 

The Contractor shall schedule the number and composition of the design submittal phases.  Design 
submittals are required at the Concept (35%), Preliminary Review (65%), Final (99%) design stages, 
and at the 100% Cleared for Construction stage.  The requirements of each design stage are listed 
hereinafter.  The Contractor shall clearly label and date all design submittals to reflect the current 
design stage and date of submission to the Government to avoid confusion between current and 
previous submittals.   
 
The design submittals shall reflect the current stage, whether it be 35% Design Submittal; 65% 
Design Submittal; 99% Design Submittal; or 100% Design Submittal. 
 
Any resubmittals shall follow the following naming convention: 35% Design Resubmittal #1; 35% 
Design Resubmittal #2; 35% Design Resubmittal #3, and so forth for all other later Design 
Resubmittals.   
 
The Contractor use the above nomenclature and date of submission to the Government for Plan 
Cover Sheets; title blocks for all drawings; all Specification Cover Sheets; all specification pages; all 
Design Analysis Cover Sheets and associated pages; and similar labeling for all other documents 
included in the design submittal.   
 
See the attachment titled “01335a-Attachments-AED.pdf” (Figures 1-5) for required Title Block 
Required Annotations drawing guidance.   
 
The number and contents of the design submittals phases shall be reflected in TAC Form 122-E as 
well as in the Contractor's design progress schedule. 
 

3.9.1   Concept Review Submittal (35%) 
The review of this submittal is primarily to ensure that the Contractor has taken an inventory of the 
existing conditions at each proposed site, has established the most desirable functional relationships 
between the various project elements, has provided the technical solution as to how the functional 
and technical requirements will be met, and to show Contractor compliance (or justify noncompliance) 
with the design parameters and/or requirements. Refer to requirements herein for specific submittal 
requirements. As a minimum, the following documents shall be submitted: 
 
a. Complete site topographic survey and Grading Plan.  
b. Geotechnical Report, indicating appropriate information for various site characteristics, soil 

parameters as determined by certified lab tests, assumed building foundation loads and 
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associated settlement estimates, and a recommendation of the foundation systems to be 
constructed.  Other RFP Section 1010 and 1015 requirements for this Report shall also be 
included. 

c. Preliminary Design Analysis, Preliminary Design Calculations, and full plans and specifications for 
those features of work the Contractor will request Partial Clearance for Construction after 
Government review of this 35% Submittal. 

d. Remaining features of work shown on 35% design complete Plans; 
e. Outline of Construction Specification Sections to be used and those Specification items requiring 

Government Approval (GA). 
f. Full design analysis, drawings, specifications and other GA construction submittal information for 

project components with long ordering, fabrication and delivery times. 
 

3.9.2   General design (65%):  
The review of this submittal is primarily to insure that the contract documents and design analysis are 
proceeding in a timely manner and that the design criteria are being correctly interpreted.  The 
submittal shall consist of the following: 
 
a. Design Analysis. 
b. Draft Construction Specifications (all anticipated sections, edited to include only applicable 

requirements). 
c. Construction Drawings, with full plans and specifications for those features of work the Contractor 

will again request a Partial Clearance for Construction on after successful and satisfactory 
Government review. 
Environmental permits, as required.  When environmental permits are not required, the 
Contractor shall provide a statement with justification to that effect.  

 
3.9.3    Final Review Submittal 100% 

The review of this submittal is to insure that the design is in accordance with directions provided the 
Contractor during the design process.  The only effort remaining between the Final Design Review 
Submittal and the "Cleared For Construction" Design Review Submittal is the incorporation of all 
Government review comments.  The Contractor shall submit the following documents for this review: 
 
a. Design Analysis, developed to a 99% design stage.   The Design Analysis shall be in its final 

form.  It shall include all backup material previously submitted and revised as necessary.  All 
design calculations shall be included.  The Design Analysis shall contain all explanatory material 
giving the design rationale for any design decisions which would not be obvious to an engineer 
reviewing the Final Drawings and Specifications. 

b. 99% Complete Construction Specifications.  The Draft Specifications on all items of work 
submitted for Final Review shall consist of marked-up proprietary specifications, edited to include 
all pertinent features of work and removal of all specifications unrelated to the RFP work.  All GA 
Construction Submittals shall be included. 

c. 99% Complete Construction Drawings.  The Contract Drawings submitted for Final Review shall 
include the drawings previously submitted which have been revised and completed as necessary.  
The Contractor is expected to have completed all of his coordination checks and have the 
drawings in a design complete condition.  The drawings shall be finalized at this time including 
the incorporation of any design review comments generated by all past design reviews.  The 
drawings shall contain all the details necessary to assure a clear understanding of the work 
throughout construction. 

d. All AED DrChecksSM comments from prior reviews (and any resubmittals at these design levels) 
completely addressed and incorporated into project design, plans and specifications. 

 
3.9.4   "Cleared for Construction" Design Review Submittal (100%) 

After the Final Design Review Submittal (99%) review, the Contractor shall revise the Contract 
Documents by incorporating any comments generated during the Final Design Review Submittal and 
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shall prepare final Construction Specifications.  The Contractor shall submit the following documents 
for the design complete submittal: 
 
a. Design Analysis. 
b. Construction Specifications. 
c. Construction Drawings. 
d. A soft copy (CD) of the design drawings, specifications, and design analysis shall be submitted at 

this stage and all other subsequent stages of the design process. 
e. All AED DrChecksSM comments from prior reviews (and any resubmittals at these design levels) 

must be completely addressed and incorporated into project design, plans and specifications. 
 
Once the design documents have been "Cleared for Construction" by the Contracting Officer, the 
Design-Build Contractor shall clearly identify each document by annotating it as "Cleared for 
Construction." 
 

3.9.5   Partial Design Submittals 
In the interest of expediting construction, the Contracting Officer may approve partial design 
submittals, procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) 
for construction of those elements of the design which have been cleared for construction.  Such 
partial notices to proceed shall be solely at the discretion of the Contracting Officer.  

  
3.9.6   Design Submittals not in compliance with the contract documents 

The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in 
its design analysis, specifications, and drawings, and promptly furnish a corrected submittal in the 
form and number of copies as specified for the initial submittal.  No part of the time lost due to such 
resubmissions shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. If the Contractor considers any correction indicated on the submittals to 
constitute a change to the contract, a notice shall be given promptly to the Contracting Officer. 
 

3.10   GENERAL DESIGN INSTRUCTIONS  
 
3.10.1   Responsibility of the Design-Build Contractor 
 
3.10.1.1   Professional Quality, Technical Accuracy, and Coordination 

-The Design-Build Contractor shall be responsible for the professional quality, technical accuracy, 
and the coordination of all design specifications, drawings, and other services furnished under this 
contract.  Work must be organized in a manner that will assure thorough coordination between 
various details on drawings, between the various sections of the specifications, and between the 
drawings and specifications.  The Design-Build Contractor shall thoroughly cross-check and 
coordinate all work until he is professionally satisfied that no conflicts exist, vital information has not 
been omitted, and that indefinite language open to interpretation has been resolved. 

 
3.10.1.2   Deviating From The “Cleared-For-Construction” Design 

(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s 
concurrence for any Contractor proposed revision to the professionally stamped and sealed design 
reviewed and Cleared for Construction by the Government, before proceeding with the revision.   
 
(b.) The Government reserves the right to non-concur with any revision to the design, which may 
impact furniture, furnishings, equipment selections or operations decisions that were made, based on 
the reviewed and cleared for construction design.   
 
(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the 
accepted proposal), will require a modification, pursuant to the Changes clause, in addition to 
Government concurrence.  The Government reserves the right to disapprove such a revision.  
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(d.) Unless the Government initiates a change to the contract requirements, or the Government 
determines that the Government furnished design criteria are incorrect and must be revised, any 
Contractor initiated proposed change to the contract requirements, which results in additional cost, 
shall strictly be at the Contractor's expense.  
 
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction 
design and shall incorporate them into the As-Built design documentation, in accordance with Section 
01780A, CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, which lists all requirements associated 
with submission of editable CADD format As-Builts required as part of this contract.  The Designer of 
Record shall document its professional concurrence on the As-Builts for any revisions by affixing its 
stamp and seal on the drawings and specifications. 
 

3.10.1.3   Government Oversight 
The extent and character of the work to be done by the Design-Build Contractor shall be subject to 
the general oversight, supervision, direction, control, and review by the Contracting Officer. 

 
3.10.1.4   Unlimited Drawing Rights 

The Government shall have unlimited rights in all drawings, designs, specifications, notes and all 
other works developed in the performance of this contract, including the right to use same on any 
other Government design or construction without additional compensation to the Design-Build 
Contractor. The Design-Build Contractor hereby grants to the Government a paid-up license 
throughout the world to all such works to which he may assert or establish any claim under design 
patent or copyright laws. 

 
3.10.1.5   Conflicts 

Any conflicts, ambiguities, questions or problems encountered by the Design-Build Contractor in 
following the criteria shall be immediately submitted in writing to the Contracting Officer with the 
Design-Build Contractor's recommendations.  Prior to submission to the Government the Design-
Build Contractor shall take appropriate measures to obtain clarification of design criteria 
requirements, to acquire all pertinent design information, and to incorporate such information in the 
work being performed.  
 

3.10.1.6   Design Specialists 
Whenever a design specialist is required, the Design-Build Contractor shall submit for the approval by 
Contracting Officer, the name of the designated specialist along with the individual's educational 
background, experience, and licenses or registrations held, before design work commences.  The 
design specialists shall be registered architects, registered professional engineers, or recognized 
consultants with a background of at least five (5) years design experience in the appropriate 
specialty.  Services of design specialists may be required for the following specialties: 
        
   Fire Protection   Landscape Design  
   Medical Design   Stage/Theater Design 
   Acoustical Design   Interior Design  
   Educational Design  Security  
   Telecommunications  Audio Visual, PA, TV, etc.  
   Geotechnical Design  Hardened Structures 
   Asbestos Abatement  X-Ray Shielding 
   EMF Shielding   Site grading 
 

3.10.2   Conduct of Work 
 

3.10.2.1   Performance 
Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all 
significant developments.  
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3.10.2.2   Telephone Conversations 
Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone 
conversations relating to the design work under this contract.  
 

3.10.2.3   Cooperation with Others 
Cooperate fully with other firms, consultants and contractors performing work under the program to 
which this contract pertains, upon being advised by the Contracting Officer that such firms or 
individuals have a legitimate interest in the program, have need-to-know status, and proper security 
clearance where required. 
 

3.10.2.4   Technical Criteria 
All designs, drawings, and specifications shall be prepared in accordance with the contract 
documents and with the applicable publications referenced therein.  As soon as possible, the Design-
Build Contractor shall obtain copies of all publications applicable to this contract.  Availability of 
publications (where to purchase) is contained in Specification Section 01420 entitled:  SOURCES 
FOR REFERENCE PUBLICATIONS.  Any deviations from the technical criteria contained in the 
contract documents or in the applicable publications, including the use of criteria obtained from the 
user or other sources, must receive prior approval of the Contracting Officer.  Where the technical 
criteria contained or referred to herein are not met, the Design-Build Contractor will be required to 
conform his design to the same at his own time and expense.  
 

3.10.3   Design Priorities 
The design of this project shall consider the remote location and harsh environment of this project 
and the impact this will have on sources of technical supply, the cost of construction, the low level of 
maintenance, and the difficulty of obtaining replacement parts.  Unless stated otherwise in this 
contract, the following design priorities shall be followed.  

 
3.10.3.1 CONSTRUCTION LIFE-SPAN LEVELS 
 

Permanent Construction. Buildings and facilities shall be designed and constructed to serve a life 
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and 
systems that are low maintenance and low life-cycle cost.  
 
Semi-Permanent Construction. Buildings and facilities shall be designed and constructed to serve a 
life expectancy of more than 5  years but less than 25 years, to be energy efficient, and to have 
finishes, materials, and systems that require a moderate degree of maintenance using the life-cycle 
cost approach. 
 
Temporary Construction. Buildings and facilities shall be designed and constructed to serve a life 
expectancy of 2 years or less using low-cost construction, with finishes, materials, and systems that 
are selected with maintenance factors being a secondary consideration.  
 
Mobilization, Emergency and Contingency Operations Construction. Buildings and facilities shall 
be designed and constructed to serve a specific mobilization or emergency requirement. Buildings will 
be austere to minimize construction time and maximize conservation of critical materials. 
Maintenance factors and longevity will be secondary considerations.  
 

3.10.3.2   Operability 
Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be 
simple to operate and easy to maintain.  

 
3.10.3.3   Standardization 

Use of standardized materials, products, equipment, and systems is necessary to minimize the 
requirements for replacement parts, storage facilities, and service requirements.  
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3.10.3.4   Overseas Work 
Use of construction materials or techniques shall be utilized which are suitable for overseas work in 
harsh climates and environments.  
 

3.10.4   Topographic Surveys, Easements, and Utilities 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for detailed 
topographic mapping, available easements, and utility information for the project. 
 

3.10.4.1   Horizontal and Vertical Control 
The mapping shall be based on the base coordinate system. If the base system cannot be found, the 
surveyor shall use any established monuments. If monuments have been destroyed or do not exist, 
an assumed horizontal and vertical datum shall be established, using arbitrary coordinates of 10,000n 
and 10,000e and an elevation of 1,000 meters. The horizontal and vertical control established on site 
shall be a closed loop with third order accuracy and procedures.  Provide three (3) concrete survey 
monuments at the survey site.  All of the control points established at the site shall be plotted at the 
appropriate coordinate point and shall be identified by name or number, and adjusted elevations.  The 
location of the project site, as determined by the surveyor shall be submitted in writing to the 
Contracting Officer. The site location shall be identified by temporary markers, approved by the 
Contracting Officer before proceeding with the surveying work.  
 

3.10.4.2   Topography Requirements 
A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with one quarter meter contour intervals minimum. Intermediate 
elevations shall be provided as necessary to show breaks in grade and changes in terrain.  
 
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent 
of the elevations or profiles interpolated from the contours shall be correct to within one-half of the 
contour interval and spot elevations shall be correct within plus or minus 20 millimeters.  
 
Spot elevations affecting design of facilities shall be provided. Specifically, break points or control 
points in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, 
etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient distance 
ties and labeled on the topographic sheets to permit accurate scaling and identification.  
 
The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site 
shall be shown on the survey map. Sanitary manholes and appurtenances shall show top elevations 
and invert elevations.   
 

3.10.5   Geotechnical Investigation 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for 
Geotechnical investigation, including subsurface explorations, sampling, field and laboratory testing, 
and water studies where applicable. 
 

3.10.6   Cathodic Protection and Earth Resistance 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for 
determining whether cathodic protection on buried structures and underground utility systems are 
needed for special electrical grounding and counterpoise systems, and for gathering the field data 
necessary for design. 

 
3.10.7   Water Supply and Quality Data 

Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for obtaining 
all water supply and water quality data.  This data will include information on the locations and depths 
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of all viable water supply sources at the site(s) involved and a water quantity and water quality 
analysis for each source.  

 
3.10.8   Occupational Safety and Health Act 

The facilities, systems, and equipment designed under this contract shall comply with the 
Occupational Safety and Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter XVII, 
Parts 1910 and 1926.  Any problems in incorporating these standards due to conflicts with other 
technical criteria shall be submitted to the Contracting Officer for resolution. 

 
3.10.9   Asbestos Containing Materials 

Asbestos containing material (ACM) will not be used in the design of new structures or systems.  In 
the event no other material is available which will perform the required function or where the use of 
other material would be cost prohibitive, a waiver for the use of asbestos containing materials must 
be obtained from CETAC. 

 
3.10.9.1   Existing Construction 

Asbestos containing materials (ACM) presently included in existing construction to be rehabilitated or 
otherwise modified as a result of this project shall be removed and a non-asbestos containing 
material substituted in lieu thereof.  

 
3.10.9.2   Suspected Asbestos Containing Materials 

All such structures and systems shall be inspected to determine the presence or probable presence 
of ACM.  When ACM is suspected, a documented survey will be performed.  The survey will be 
developed into an abatement design and will be made a part of the design documents. In the event 
no other material is available which will perform the required function or the use of a substitute 
material would be cost prohibitive due to initial cost and tear-out of existing construction, a waiver for 
the retention of the asbestos containing material must be obtained from the Contracting Officer. 
 

3.11   VALUE METHODOLOGY/VALUE ENGINEERING 
The Design-Build Contractor during the course of his design shall be alert for and shall identify those 
high-cost low-value items or areas which he considers may be accomplished in different ways that 
will increase the value of the project at the same or less cost.  Potential value engineering study items 
shall be reported to the Value Engineer through the Contracting Officer.  

 
3.11.1   Performance Oriented Value Engineering Change Proposal (VECP) 

In reference to Contract Clause 52.248-3, "Value Engineering - Construction", the Government may 
refuse to entertain a "Value Engineering Change Proposal" (VECP) for those "performance oriented" 
aspects of the Contract Documents which were addressed in the Design-Build Contractor's accepted 
contract proposal and which were evaluated in competition with other Proposers for award of this 
contract.  For purposes of this clause, the term "performance oriented" refers to those aspects of the 
design criteria or other contract requirements which allow the Proposer or the Design-Build 
Contractor certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of 
design, technical approach, design solution, construction approach or other approach to fulfill the 
contract requirements. Such requirements generally tend to be expressed in terms of functions to be 
performed, performance required or essential physical characteristics, without dictating a specific 
process or specific design solution for achieving the desired result. 
 

3.11.2   Prescriptive Oriented Value Engineering Change Proposal (VECP) 
The Government may consider a VECP for those "prescriptive" aspects of the Solicitation documents, 
not addressed in the Design-Build Contractor's accepted contract proposal or addressed but 
evaluated only for minimum conformance with the Solicitation requirements.  For purposes of this 
clause, the term "prescriptive" refers to those aspects of the design criteria or other Solicitation 
requirements wherein the Government expressed the design solution or other requirements in terms 
of specific materials, approaches, systems and/or processes to be used. Prescriptive aspects 
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typically allow the Proposers little or no freedom in the choice of design approach, materials, 
fabrication techniques, methods of installation or other approach to fulfill the contract requirements. 
 

3.12  GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During 
      Construction)  
 
3.12.1   General 

Since this contract requires that the drawings and specifications specify specific proprietary materials, 
equipment, systems, and patented processes by trade name, make, or catalog number, it is 
anticipated that construction shop drawings will primarily be limited to testing, construction plans (e.g., 
Contractor Quality Control, Accident Prevention, Resident Management System, Area Use etc), 
schedules (Project Schedule/Network Analysis),  certificates of compliance, reports, 
records/statements and variations.  

 
3.12.1.1   Variations 

After design submittals have been reviewed and cleared for construction by the Contracting Officer, 
no submittal for the purpose of substituting materials, equipment, systems, and patented processes 
will be considered by the Government unless submitted in accordance with the paragraph entitled 
VARIATIONS. 

 
3.12.1.2   Additional Shop Drawings and Submittals 

In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request 
the Design-Build Contractor to provide additional shop drawing and submittal type data subsequent to 
completion of the design. 

 
3.12.2   Incomplete Design 

The Design-Build Contractor shall not use construction submittals as a means to supplant and/or 
supplement an incomplete design effort. 

 
3.12.3   Government Approval of Construction Submittals 

The approval of construction submittals by the Contracting Officer shall not be construed as a 
complete check, but will indicate only that the general method of design construction, materials, 
detailing and other information are satisfactory.  Approval will not relieve the Design-Build Contractor 
of the responsibility for any error which may exist, as it is the sole responsibility of the Design-Build 
Contractor to certify that each submittal has been reviewed in detail and is in strict conformance with 
all the contract documents and design criteria referenced therein. 
 
Virtually all design related construction submittals can and must be incorporated directly into the 
design specifications and drawings prepared by the Design-Build Contractor.  Since the Design-Build 
Contractor has sole responsibility for the design, procurement, and construction, impediments do not 
exist which would impair his ability to specifically identify what is being furnished to the Government 
prior to the start of construction. Generic/non-proprietary specifications are indicative of an incomplete 
design effort and as such must be rejected as unacceptable 
 

3.12.4   Submittals 
Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality Control 
Plan, Accident Prevention Plan, Area Use Plan etc.),Certificates of Compliance, Installation 
Instructions, Manufacturer's Catalog Data, Descriptive Literature/Illustrations, Factory and Field Test 
Reports, Performance and Operational Test Data Reports, Records, Operation and Maintenance 
Manuals, and required variations. 

 
3.12.5   Government Review 

Upon completion of review of construction submittals requiring Government approval, the submittals 
will be identified as having received approval by being so stamped and dated.  Two (2) copies of the 
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submittal will be retained by the Contracting Officer and one (1) copy of the submittal will be returned 
to the Design-Build Contractor. 

 
3.13   FOR INFORMATION ONLY SUBMITTALS 

These submittals shall be checked, stamped, signed and dated by the Design-Build Contractor's 
Quality Control Engineer, certifying that such submittal complies with the contract requirements.  All 
Contractor submittals shall be subject to review by the Government at any time during the course of 
the contract.  Any Contractor submittal found to contain errors or omissions shall be resubmitted as 
one requiring "approval".  No adjustment for time or money will be allowed for corrections required as 
a result of noncompliance with plans or specifications.  Normally submittals for information only will 
not be returned.  Approval of the Contracting Officer is not required on information only submittals.  
These submittals will be used for information purposes.  The Government reserves the right to require 
the Design-Build Contractor to resubmit any item found not to comply with the contract.  This does not 
relieve the Design-Build Contractor from the obligation to furnish material conforming to the plans and 
specifications and will not prevent the Contracting Officer from requiring removal and replacement if 
nonconforming material is incorporated in the work.  

 
3.16   ATTACHMENTS 

The following attachments form an integral part of this specification: 
 
ENG FORM 4025 - Transmittal of Shop Drawings, Equipment Data, Material Samples, or 
Manufacturer's Certificate of Compliance (2 pages) 
 
TAC FORM 122-E - Contractor Furnished Design Documents Submittal 
Register 
 
ENG FORM 4288 - Submittal Register 
 
Figure 1 – From AEC CADD Standards; AED Title Block – sheet number/descriptions 
 
Figure 2 - From AEC CADD Standards; AED Title Block – A-E logo/designed by/reviewed 
by/submitted by 
 
Figure 3 - From AEC CADD Standards; AED Title Block – Revisions Block dimensioning 
 
Figure 4 - From AEC CADD Standards; AED Title Block Required Notations 
 
Figure 5 – From AEC CADD Standards; Finished Format Size 
 
 

                                                     -- End of Section - 
 
(End of Summary of Changes)  
 

 


